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Dear Mr. Battaglia:

As required by the modified Consent Decree (CD) of September 28, 1992,1 am 
submitting the monthly stabilization progress report for December 1996.

1.0 SUMMARY 

Stabilization Plan (IRM)

• Contaminated ground water in the Production Area (AOC 13) — The 
groundwater extraction Well 110 and the pretreatment system continued to operate 
with no major problems. Extraction Well 120 failed December 23, 1996 and is down 
and now out for repair. The prognosis is failure of the O-rings due to either 
mechanical or chemical attack, therefore, the new pump is to have Teflon seals. The 
pump is scheduled for installation by January 16, 1997. Since the initiation on 
September 29, 1996, the groundwater stabilization pretreatment plant has processed 
approximately 34 million gallons of contaminated groundwater meeting the permit 
wastewater discharge limits for the City of Cranston, Rhode Island.

• Soil in the Production Area (SWMU 11) - The Soil Vapor Extraction (SVE) 
System is not operational, as yet, and requires additional testing (see 2.0).

2.0 DISCUSSION

The burner on the catalytic system was modified in November and a test of the system was 
performed on December 12, 1996. The test appears successful; the analytical data for the 
test bum was delayed due to the holidays and as yet not available. However, I am
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attaching a memo from R. Addonizio who collected air samples for the test bum and did a 
field evaluation. Though some additional work is now being completed on the burner, an 
extended test run in January of the SVE is planned.

3.0 SCHEDULE OF ACTIVITIES

• Start-up the SVE continually (January 1997)
• Groundwater sampling for additional groundwater plume modeling information 

(March 1997)
• Groundwater sampling for proposed compliance monitoring to demonstrate 

plume remediation (March 1997)

4.0 OTHER COMMENTS 

None.

If you have questions or need additional information, please contact me at 908 914-2737 
or fax 908 914-2909.

Sincerely,

Barry Coh/wi, Alternate Projector Coordinator 
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Date: Dec. 17, 1996

To: G. Gessler

From: R. Addonizio

Subject: Stack emission sampling at Cranston, Ri
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